
Switchyard 120 Status 2/15/02

P3 line (main ring remnant to A0,
switchyard transfer hall and encl. B)

Magnets installed and vacuum connected

Instrumentation mostly in place, still missing a few

multiwires, some cable/termination work needed

Need final alignment and vacuum leak check

Power supplies through MR remnant checked

Some work still needed for basic software for

commissioning

SAD (Safety Accessment Document) work in progress

Commissioning run this spring- beam to SY dump



Enclosure C

Superconducting left-bend magnets removed- 2/13/02

Remaining cryogenic plumbing – removal in progress

EPB dipole replacements refurbished

New magnet hangers ready for installation

Drawings of final SY120 beam layout complete and

distributed to support groups

Instrumentation layout needed to complete plans

Enclosure F1, F2, F3, M01

No changes to beamlines in these enclosures other than

maintanence

Commissioning run this summer- beam to Meson “train”




